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PEMACO REMEDIAL ACTION

Project Name:

For Week Ending: 08/13/05

Project Location: MAYWOOD, CALIFORNIA

Report #: Week 2

Name: Stephen Bahr

Title: QC Engineer

Company Name & Address:

TN & Associates

Phone: ( 805 ) 585-2110 Fax: (805)585-2111

Reporting Period: 8.8 to 8.13

Percent field work completed:

Percent project completed:

Summary of work completed on site:

Summary of work completed off site:
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Explanation of deviation from work plan (including modifications and schedule
slippages) :

Modified East Trench excavation plan, adding another line to minimize cross
excavations to wells from main trench line. The other line will run east of
and parallel to design East Trench.

Problems encountered:

Network and internet not yet available, which affects information sharing and
communication. Internet access limited to one dial-up connection, requiring
additional time to be spent on phone calls, hard copy/fax communication, etc.

Sufficient and timely materials procurement has been an ongoing issue. Delays
have been minimized by continuing excavations, testing, and backfilling over
tested lines.

Recommendations:

Key personnel changes:
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Work anticipated to be performed the following week:

Continue excavating along West and East Trench. Our goal is to complete all
trenching north of 59 street so that City of Maywood Park personnel can have
increased access to this area to continue their work. Well installations
should closely follow completed trench lines, with 6 well installations
completed along the West Trench, at minimum.

12x49 Office Trailer Ea 1 1
8x20 Office Trailer Ea 1 1
8x20 Storage Container Ea 1 1
Refurbished

8x40 Storage Container Ea 1 1
Refurbished

Andy Gump Portable Ea 2 2
Restroom

Station Handwash Ea 2 2
Temporary Fence Ea 1 1
Mini Rae 2000 PID with Ea 5 5
Delux Kit

PDR-1000 Ea 6 6
Water Level Indicator Ea 1 1
Nikon Coolpix 7900 Ea 1 1
Digital Camera

Canon ZR300 Mini DV Ea 1 1
Lexmark 4200 All-in-One Ea 1 1
Lexmark 816 Printer Ea 1 1
Canon Super G3 All-inOne Ea 1 1
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Mr. Coffee Machine Ea 1 1
200a Overhead Meter Pole Ea 1 1
Jumping Jack Multiquip Ea 1 1
MT74FA

Generator 25KW Multiquip Ea 1 1
DCA-25SSIU2

Tractor Loader W/Scraper Ea 1 1
Blade

Forklift JCB 520 Ea 1 1
Trench Compactor Ea 1 1

Multuquip P33HHMR

Truck Water Freightlin Ea 1 1
FL70

Backhoe CASE 580M Ea 2 2
Excavator John Deere 120 Ea 1 1
Light Tower Ea 1 1
Cart ATV John Deere Ea 1 1
1931W

Single Door Ice Box Ea 1 1

Other remarks:

Signature:
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Project Name: PEMACO REMEDIAL ACTION For Week Ending: 08/20/05
Project Location: MAYWOOD, CALIFORNIA Report #: Week 3
Name: Stephen Bahr Title: QC Engineer

Company Name & Address: TN & Associates

Phone: ( 805 ) 585-2110 Fax: (805)585-2111

Reporting Period: 8.15 to 8.20

Percent field work completed: 30-32%

Percent project completed: 10-13%

Summary of work completed on site:

Completed several hundred feet of excavation and laying and testing pipe this
week. Changes in design were relayed to field personnel quickly. Design
changes necessitated by field conditions were implemented with feasibility and
timely implementation as priorities.

As design changes, material procurement, or other issues arose, modifications
were generally implemented quickly and professionally. This is due in large
part to improving personnel communication, especially between field operators,
supervisors, and Construction Manager, as well as between field personnel and
TN&A office personnel.

A table of completed well installations is attached to this form.

Summary of work completed off site:

Design modifications, engineering, and ongoing field support from TN&A office.
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Explanation of deviation from work plan (including modifications and schedule
slippages) :

Well name changes made to correspond with additional East Trench line (East
Trench East). Pipeline layout changed so that the East Trench will carry only
the DPE-B perched vapor line, while the alongside trench will carry wvapor,
water, compressed air, and electrical conduit lines until all these lines join
near the Treatment Compound into the original East Trench line.

Problems encountered:

Site supervision adjustments necessary following Site Superintendent’s
decision to not continue. Operators continue to perform excellent work and
continue to press ahead and be flexible despite design changes and personnel
adjustments.

Network and internet not available until Saturday 8/20. Limited internet
access caused additional time to be spent on phone calls, hard copy/fax
communication, etc.

Materials procurement efficiency has improved from last week. Several
material shipments have been received this week and this is becoming less of
an issue. Any delays have been minimized by continuing excavations, testing,
and backfilling over tested lines.

Recommendations:

Continue to increase communication between operators, supervisors, and
Construction Manager. Anticipate material needed days in advance.

Necessary and signficant design changes have been implemented this week.
Minimal design changes as this work phase continues will reduce delays.

Key personnel changes:

Parley Ansley, Site Superintendent, decided not to continue working on project
after Monday, 8/15. Another supervisor, Charles Randolph was brought on Site
on 8/19 as his replacement.
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Work anticipated to be performed the following week:

Continue West Trench excavation to Compound Area. Also continue digging and
laying pipe in East Trench (Left and Right).

Drilling and installing vapor extraction wells will continue next week.

Max begin cutting asphalt and trenching on 60 street and corner of Walker and
Build condensate sumps and testing. Finish preparatory work for well
vault completion and begin building well heads.

12x49 Office Trailer Ea 1 1
8x20 Office Trailer Ea 1 1
8x20 Storage Container Ea 1 1
Refurbished

8x40 Storage Container Ea 1 1
Refurbished

Andy Gump Portable Ea 4 4
Restroom

Station Handwash Ea 1 1
Temporary Fence Ea 1 1
Mini Rae 2000 PID with Ea 4 4
Delux Kit

PDR-1000 Ea 6 6
Water Level Indicator Ea 1 1
Nikon Coolpix 7900 Ea 1 1
Digital Camera

Canon ZR300 Mini DV Ea 1 1
Lexmark 4200 All-in-One Ea 1 1
Lexmark 816 Printer Ea 1 1
Canon Super G3 All-in- Ea 1 1
One

200a Overhead Meter Pole Ea 1 1
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Jumping Jack Multiquip Ea 1 1
MT74FA

Generator 25KW Multiquip Ea 1 Out on 8/19/05
DCA-25SSIU2

Tractor Loader W/Scraper Ea 1 1
Blade

Forklift JCB 520 Ea 1 1
Trench Compactor Ea 1 1
Multuquip P33HHMR

Truck Water Freightlin Ea 1 1
FL70

Dump Truck Ea 1 1
Padfoot Roller Ea 1 Oout on 8/20/05
Backhoe CASE 580M Ea 1 1
Excavator John Deere 120 Ea 1 1
Light Tower Ea 1 1
Cart ATV John Deere Ea 1 1
1931W

Single Door Ice Box Ea 1 1
Hydrostatic Test Pump Ea 1 1
Plate Compactor MQ Ea 1 1
MVC90H

Backhoe John Deere 310G Ea 1 1
Skipsteer Loader Bobcat Ea 1 1
T190

Other remarks:

Signature:
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Project Name: PEMACO REMEDIAL ACTION For Week Ending: 08/29/05
Project Location: MAYWOOD, CALIFORNIA Report #: Week 4
Name: Stephen Bahr Title: QC Engineer

Company Name & Address: TN & Associates

Phone: (805) 585-2110 Fax: (805)585-2111

Reporting Period: 8.21 to 8.27

Percent field work completed: 40-43%

Percent project completed: 15%

Summary of work completed on site:

Large strides were made this week towards completion of the main trunks of
the East and West Trench lines. The East Trench is over 90% completed and
the West Trench is about two-thirds completed.

A table of completed well installations is attached to this form.

Summary of work completed off site:

Materials procurement, design modifications, engineering, and ongoing field
support from TN&A office.
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Explanation of deviation from work plan (including modifications and
schedule slippages) :

Design layout for lateral vapor line connecting DA/DB-2,3 (VE-2) to West
Trench, and its condensate sump, had to be modified in order to accommodate
planned Park restroom. The new layout for the vapor line angles towards
well PA-2, using its trench to reconnect with the West Trunk.

The ERH subcontractors indicated the need for a water line that provides at
least 5 gpm for a condenser that will be placed in the ERH area, as well as
conduits with phone and millivolt cables for PLC control. These lines had
to be added to the existing East Trench right, and will run to the ERH area
from the Treatment compound. The additional lines reduced the spacing
available for the laid vapor and groundwater lines. Spacing between piping
will be maximized to the extent possible in the existing trench, but will
be below nominal specifications. Near the Treatment Compound area, trench
width increases to over 11 feet, which will provided more than adequate
spacing for all required lines.

Problems encountered:

Custom-made expansion joint fittings for East Trench are on order.
Installation of joints, pipeline testing, and completion of backfilling of
East Trench (right) will not be completed until arrival of these parts.

Recommendations:

Workmanship and quality has been good to outstanding, owing to the skill
and experience of operators and laborers. Site supervision has improved
from last week, which has improved performance and efficiency.

Pipe layouts and reconnections have been reworked as needed to assure
continued quality standards are met in sand base fill levels, pipe layout
and connections, etc.

Key personnel changes:

Archie Gardener, a subcontracted Health and Safety Officer assuming H&S
responsibilities from QC Engineer.

Work anticipated to be performed the following week:

Completion of East Trench and West Trench trunklines. Completion of these
lines includes finishing excavation, pipe laying, pressure testing and
backfilling. The East (right) Trench can be completed shortly following
arrival of expansion joints.
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Excavation along 59 Street and Walker Avenue is anticipated to begin by
mid-week.

Installation of deep-zone vapor extraction wells will continue next week.

Well vault footings to be installed at completed well locatiomns.

12x49 Office Trailer Ea 1 1
8x20 Office Trailer Ea 1 1
8x20 Storage Container Ea 1 1
Refurbished

8x40 Storage Container Ea 1 1
Refurbished

Andy Gump Portable Ea 4 4
Restroom

Station Handwash Ea 1 1
Temporary Fence Ea 1 1
Mini Rae 2000 PID with Ea 4 4
Delux Kit

PDR-1000 Ea 6 6
Water Level Indicator Ea 1 1
Nikon Coolpix 7900 Ea 1 1
Digital Camera

Canon ZR300 Mini DV Ea 1 1
Lexmark 4200 All-in-One Ea 1 1
Lexmark 816 Printer Ea 1 1
Canon Super G3 All-inOne Ea 1 1
200a Overhead Meter Pole Ea 1 1
Jumping Jack Multiquip Ea 1 1
MT74FA
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Generator 25KW Multiquip Ea 1 Out on 8/19/05
DCA-25SSIU2

Tractor Loader W/Scraper Ea 1 1

Blade

Forklift JCB 520 Ea 1 1
Trench Compactor Ea 1 Out on 8/22/05
Multuquip P33HHMR

Truck Water Freightlin Ea 1 1

FL70

Dump Truck Ea 1 Out on 8/18/05
Padfoot Roller Ea 1 Oout on 8/20/05
Dual Slope Laser Ea 1 1
Backhoe CASE 580M Ea 1 1
Excavator John Deere 120 Ea 1 1

Light Tower Ea 1 1

Cart ATV John Deere Ea 1 Out on 8/22/05
1931W

Single Door Ice Box Ea 1 1
Hydrostatic Test Pump Ea 1 1

Plate Compactor MQ Ea 1 1
MVC90H

Backhoe John Deere 310G Ea 1 1
Skipsteer Loader Bobcat Ea 1 1

T190

Golf Cart Ea 2 2

Water Tank Ea 1 1

Other remarks:

Signature:
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